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Attachment A
Project Accomplishments — January 2015- December 2015
# Project Location Project Description Status Funding Board
Name Source Tasks Estimate Distri
ct
1 Cayucos Pier Cayucos Completed construction of full pier Completed Grants, Design, $3,490,000 2
repairs refurbishment. Construction Donations, & Permits, Funded
Parks Funds Construction
2 Bob Jones SLO to Avila | Completed EIR for the Bob Jones EIR Certified by Transportation Design, ~$10.5 3
Pathway — Beach Pathway which will extend the pathway Board and CDFG Environmental Million
SLO to Ontario 4.4 miles from Land Conservancy Grants, Impact | Review, Land
Road Octagon Barn to County Ontario Road Fees Acquisition,
Staging Area. Permits, &
Construction
3 | Santa Santa Design changes approved by DBW for Construction DBW Grant Design & $540,000 5
Margarita Lake | Margarita | repaving parking lots, replacing fish Documents Construction Funded
Boating Lake cleaning station, adding solar power In Process
Facility system, and removing overhead power
Improvements lines.
4 | Santa Santa Construction competed for site Completed DBW Grant Design & $300,000 5
Margarita Lake | Margarita | improvements at the Khus and Sapwi Construction Construction Funded
Boat-in Camp Lake boat-in camps, including: composting
Facility restrooms; new boarding floats; and
Improvements new signs
5 | Santa Santa Design changes approved by DBW for Construction in DBW Grant Design & $558,000 5
Margarita Lake | Margarita | site improvements at the new Chipik Process Construction Funded
Boat-in Camp Lake boat-in camps, including: new
Facility composting restroom; new boarding
Construction float; and new sign.
6 | Santa Santa Ordered site furnishings for the existing | Pending Installation DBW Grant Purchase and $130,000 5
Margarita Lake | Margarita | Khus and Sapwi boat-in camps, and the Completion Install Funded
Boat-in Camp Lake new Chipik boat-in camp.
Facility Site
Furnishings
7 | Bob Jones SLO Completed 50% construction Construction Impact Fees Design and $1,832,300 3
Octagon Barn documents for the site grading, Documents In Construction
Staging Area drainage, and parking lot Process
improvements.
8 | Bob Jones SLO Completed 50% construction Construction SLOCOG - Design and $1,186,600 3
Octagon Barn documents for the L-Turn lane Documents In RSHA Grant Construction
L-Turn Lane improvements. Process and Impact
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Fees

9 | Morro Bay Morro Bay | Completed environmental surveys to Permits in Process Loan Design, 2
Golf Course replace the Morro Bay Golf Course & Golf Funds permits, and $1,100,000
Irrigation Line main irrigation line. construction

10 | Moro Bay to Morro Bay & | Completed 30% construction Construction SLOCOG Design, NEPA, To Be 2
Cayucos Cayucos documents and majority of NEPA Documents, NEPA, | RSHA Grants | Permits, ROW, | Determined
Connector studies for a multi-use permits, ROW and and Impact Grant

bicycle/pedestrian path connecting MB | grant administration Fees Administration,

to Cayucos. in process and
Construction
Documents

11 | San Miguel San Miguel | Awarded Land and Water Conservation Construction LWCF Design and ~$1,000,000 1
Park Facility Fund Grant, hired consultant for design Documents in $500,000 Construction
Expansion/ and construction documents process Impact Fees
Improvement expand/improve San Miguel Park. $500,000

12 | San Miguel L San Miguel | Hired consultant for design and 100% Construction Planning Design and ~$750,000 1
Street construction documents for required L Documents in Grant Construction
improvements Street improvements to enable closure process $156,000,
for San Miguel of K Street through San Miguel Park. Parks funds
Park project $350,000

13 | Nipomo Nipomo Signed agreement with Nipomo Rotary Construction in Rotary Design and $100,000 4
Community and allocated $57,000 in Quimby fees Process Donations, & construct
Park Gazebo for New Gazebo in Nipomo Community Impact Fees gazebo

Park.

14 | Templeton to Templeton & | Completed 30 % construction Construction SLOCOG Design, To be 1&5
Atascadero Atascadero | documents and majority of Documents, CMAQ & TE CEQA/NEPA, Determined
Connector CEQA/NEPA studies, for a multi-use CEQA/NEPA, Grants and Permits, ROW,

bicycle/pedestrian path between permits, ROW and Impact Fees Grant

Templeton and Atascadero along the grant administration Administration,

Salinas River (US 101) corridor (part of in process and

the Anza Trail and Salinas River Trail). Construction
Documents

15 | Santa Santa Singed easement agreement for Multi- Completed SLOPOST Design, To be 5
Margarita to Margarita | use trail between the community of Easement Donation & Permits, and Determined
Garden Farms Santa Margarita and Garden Farms Agreements for To be Construction
Trail (part of the Anza Trail). SLOPOST BOS approval Determined
Easement funded preparation of survey

documents
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16 | Jack Ready Nipomo Assisted Jacks Helping Hand though Construction In Impact Fees Portion of $5,000,000
Park the first phase of construction including Process Phase |
Development site grading and utility installation, and Construction

restroom installation, utilizing $500,000
in Quimby and PFF funds.

17 | Pismo to Edna Pismo Assisted SLOCOG and their consultant Completed Draft SLOCOG Feasibility To be
Connector Beach and | with a feasibility study for a multi-use Feasibility Study Transportation Study Determined

Edna trail between the communities of Pismo Grant
Beach and Edna, in Price Canyon (part
of the Anza Trail).

18 | Morro Bay to SLO Assisted SLOCOG and their consultant Completed Trans. Grant Feasibility To be
SLO & with feasibility study for a multi-use trail | Feasibility Study by Study, Determined
Connector Morro Bay | adjacent to Highway 1 between San SLOCOG Preliminary
Trall Luis Obispo and Morro Bay. Design
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